The Canwood Street closure has been extended through October 2017, due to the delay in procurement of materials, in addition to extended time for LVMWD and AT&T to complete the required utility work. The opening date is tentative and the City, Contractor and Utility Companies will make every effort to expedite the work. Additional notifications will be provided as the work progresses and nears completion.