
# Activity Name Original

Duration

Start Finish People 
Description

1 Calabasas - 2024 STREET RESURFACING PROJECT SPEC. NO. 23-24-05259 05.13.24 A 05.21.25

2 Done 90 05.13.24 A 09.18.24

3 Crosswalk 34 04.04.25 05.21.25

4 Markout, USA, Order TC 1 04.04.25* 04.04.25 AAA

5 Saw Cut 1 04.08.25 04.08.25 AAA

6 Demo / Grade 1 04.09.25 04.09.25 AAA

7 Grade / Pour 4 04.10.25 04.15.25 AAA

8 Paving (Pave Crew) Slot Patch & Speed Hump (Mini 
Grinder)

1 05.07.25* 05.07.25 AAA

9 14 days Cure time 14 05.07.25 05.20.25

10 Striping 1 05.21.25* 05.21.25 PCI

Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat

May 04 May 11 May 18

2025

Paving (Pave Crew) Slot Patch & Speed Hump (Mini Grinder)

14 days Cure time

Striping

AAA# 36059 Calabasas - 2024 STREET RESURFACING PROJECT SPEC. NO. 23-24-05 04.28.25 13:18

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 1 of 1 Superintendent: John Manly

Prepared by mmovahed


