



GENERAL PLAN ADVISORY COMMITTEE MEETINGS AND PUBLIC WORKSHOPS

DATE	MEETING	DESCRIPTION
PHASE I: PUBLIC OUTREACH AND ASSESSMENT		
January through October, 2007 - 6 GPAC meetings, 3 public workshops, Planning Commission and City Council study sessions		
PHASE II: GENERAL PLAN POLICY AND ELEMENT DEVELOPMENT -		
11/1/07	GPAC #7	Noise Element Safety Element
11/15/07	GPAC #8	Housing Element Overview Safety Element
12/6/07	GPAC #9	Las Virgenes Area Concepts Land Use Element
1/17/08	GPAC #10	Land Use Element - complete remaining policies Safety Element - complete remaining policies
2/7/08	GPAC #11	Open Space Element Parks and Recreation Element Conservation Element Cultural Resources Element (extended session beginning at 5:30 p.m.)
2/21/08	GPAC #12	Circulation Element
3/6/08	GPAC #13	Community Design Element
3/20/08	GPAC #14	Services, Infrastructure and Technology Element Housing Element
4/17/08	GPAC #15	Review Draft General Plan - all Elements
PHASE III: GENERAL PLAN UPDATE COMPLETION/EIR PREPARATION		
April through September 2008 - meeting and workshop dates to be determined		
PHASE IV: LAND USE AND DEVELOPMENT CODE		
April 2008 through January 2009 - meeting and workshop dates to be determined		

Unless stated otherwise, all GPAC meetings will begin at 7:00 p.m. and held at:
 Calabasas City Hall - Council Chambers
 26135 Mureau Road
 Calabasas, CA 91302

1/3/08